
ID WBS Task Name Contact Resource
Initials

Duration

309 3.5.5.14 Documentation Completion GG AB2 10 days

275 3.5.4.10 Transfer output sandbox selection logic to Runjob: Final testing GG AB2 5 days

312 3.5.5.13 Integration deployment and testing GG AB2 4 days

258 3.5.2.4 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2 4 days

313 3.5.5.9 Documentation Update GG AB2 3 days

322 3.5.6.2.1 Develop automatic job management framework GG AB2,REX 10 days

323 3.5.6.2.2 Automatic analysis of test results GG AB2,REX 10 days

324 3.5.6.2.3 Integrate with alarming system GG AB2,REX 5 days

55 2.8.7 Evaluate and sign-off on test facilities and procedures GGDEV,PL,DW,JS 5 days

223 3.5.1.3.12 Turn off old samgrid.fnal.gov - warn,do,check GG GG 6 days

371 4.3.4.5 Adapt to use ReSS in D0GPCI GG GG 10 days

68 2.10.7 Write evaluation of extensions to development GG GG 16 days

44 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM 5 days

253 3.5.2.2.1 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM 1 day

360 4.3.2.6 Job State diagram with most common error state causes MD PM 5 days

254 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM 1 day

255 3.5.2.2.3 Clean up sandboxes and jim_tmp areas at fwd node GG PM 1 day

256 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM 2 days

45 2.7.2 Resolve how to add production paths in future: Document GG PM 5 days

257 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM 2 days

334 3.7.5.5 Fix Immortal Jobs: SamGrid development/integration GG PM 5 days

365 4.3.3.3 Augment Job States to be more meaningful to large customer GG PM 5 days

264 3.5.3.1.1 Determine goal level, requirements GG PM 4 days

18 2.3.2 Store output from any stage: Describe suitable test of feature GG PM 2 days

58 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 10 days

259 3.5.2.5 Add the deployment of scripts to installation instructions GG PM 3 days

265 3.5.3.1.2 Determine existing querying performance GG PM 4 days

267 3.5.3.1.4 Evaluate condor_quill, if determined to be necessary GG PM 5 days

268 3.5.3.2 Improve algorithm for selection of OSG resources GG PM 6 days

39 2.6.11 D0repro tools adaptation: Production test GG PM,MD 4 days

249 3.5.2.1.4 Deploy/observe tools for SamGrid job queue GG PM,SS 3 days

251 3.5.2.1.2 Deploy/observe tools for auto-clean up for OSG job queue GG PM,SS 2 days
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Start Finish

Mon 1/7/08 Fri 1/18/08

Mon 1/14/08 Fri 1/18/08

Tue 1/22/08 Fri 1/25/08

Thu 1/24/08 Tue 1/29/08

Mon 1/28/08 Wed 1/30/08

Mon 1/7/08 Fri 1/18/08

Tue 1/22/08 Mon 2/4/08

Tue 2/5/08 Mon 2/11/08

Mon 1/7/08 Fri 1/11/08

Mon 1/7/08 Mon 1/14/08

Mon 1/7/08 Fri 1/18/08

Wed 1/9/08 Thu 1/31/08

Mon 1/14/08 Fri 1/18/08

Mon 1/14/08 Mon 1/14/08

Mon 1/14/08 Fri 1/18/08

Tue 1/15/08 Tue 1/15/08

Wed 1/16/08 Wed 1/16/08

Thu 1/17/08 Fri 1/18/08

Tue 1/22/08 Mon 1/28/08

Tue 1/22/08 Wed 1/23/08

Tue 1/22/08 Mon 1/28/08

Tue 1/22/08 Mon 1/28/08

Thu 1/24/08 Tue 1/29/08

Tue 1/29/08 Wed 1/30/08

Tue 1/29/08 Mon 2/11/08

Wed 1/30/08 Fri 2/1/08

Wed 1/30/08 Mon 2/4/08

Tue 2/5/08 Mon 2/11/08

Tue 2/12/08 Tue 2/19/08

Tue 1/8/08 Fri 1/11/08

Mon 1/7/08 Wed 1/9/08

Thu 1/10/08 Fri 1/11/08

AB2 Documentation Completion
AB2 Transfer output sandbox selection logic to Runj

AB2 Integration depl
AB2

AB2
AB2,REX Develop automatic job management framewor

AB2,REX

DEV,PL,DW,JS Evaluate and sign-off on test facilities and procedures
GG Turn off old samgrid.fnal.gov - warn,do,check
GG Adapt to use ReSS in D0GPCI

GG
PM Generalization of Job Types according to I/O C
PM Resolve: Globus gatekeeper does not properly cleanup gass cac
PM Job State diagram with most common error sta

PM Periodically clean up gram log files at fwd nodes and exec si
PM Clean up sandboxes and jim_tmp areas at fwd node

PM Clean up non-rotated log files (eg. Tomcat)
PM Re
PM Automation of all gridma
PM Fix
PM Au

PM
PM
PM

PM
PM

PM,MD D0repro tools adaptation: Production test
PM,SS Deploy/observe tools for SamGrid job queue

PM,SS Deploy/observe tools for auto-clean up for OSG job queue

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08
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job: Final testing

loyment and testing

Simplify maintenance of automatic clean-up scripts for durable locations

Documentation Update

k

Automatic analysis of test results
AB2,REX Integrate with alarming system

Write evaluation of extensions to development

haracteristics

ches

ate causes

ites

solve how to add production paths in future: Document

p file management (including condor_schedd)

x Immortal Jobs: SamGrid development/integration

gment Job States to be more meaningful to large customer

Determine goal level, requirements

Store output from any stage: Describe suitable test of feature

Start Prod at Stage 2: SamGrid notification=all bug fix

Add the deployment of scripts to installation instructions

Determine existing querying performance
PM Evaluate condor_quill, if determined to be necessary

PM Improve algorithm for selection of OSG resources

W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Feb 3, '08 Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08
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